
   
TCR Program – Application Approval Project # 139.1 – May 2005  
  
San Francisco Balboa Park BART Station; phase I expansion. 
   
($ X 1,000) 
Estimated Project Cost: $45,460 TCRP Funds Approved To Date: $5,460 
TCRP Funds – Subproject #139.1 $5,460 Phases(s) Approved To Date: 2,4 
TCRP Funds for Project #139: $6,000   
Lead Agency: San Francisco 

Bay Area Rapid 
Transit District (BART) 

Implementing Agency: BART 

   
TCRP Allocations To Date: $5,460  for Phase(s): 1,2,4 
Advance Approved: $0     for Phase(s): N/A 
   
 
Project Summary:  
The overall project will improve transit connectivity and increase 
passenger capacity at the Balboa Park BART Station, construct a 
new Ocean Avenue BART entrance to enhance intermodal 
connections and greater passenger access and capacity between 
BART and San Francisco Municipal Railway (MUNI), and continued 
restoration of the historic Geneva Office Building.  For purposes of 
implementation, the project has been split into two sub-projects: 
• Sub-Project #139.1 - BART Project Improvements (Balboa Park 

BART station (Segment 1) and Ocean Avenue BART station 
(Segment 2)), Total Project = $45,460,000, including $5,460,000 
TCRP and $40,000,000 from other sources.); 

 
• Sub-Project #139.2 - MUNI Project Improvements (Historic 

Geneva Office Building, Total Project = $10,075,000, including 
$540,000 TCRP and $9,535,000 from other sources.). 

 
Sub-Project #139.1 – Balboa Park BART Station Improvements, will 
be implemented in two segments.  Segment 1 covers the addition of   

fare collection equipment, emergency egress capacity, Americans with Disabilities Act (ADA) improvements, 
safety improvements and vertical circulation improvements.  Segment 2 will be to construct a new Ocean Avenue 
BART entrance. 
 

 

     
 

Cost and Schedule  - Balboa Park BART Station - Segment 1 ($ x 1,000)
Phase Scope Start End Cost
1 Balboa Park BART Environmental - CE 9/00 9/00
1 Balboa Park BART Design & Reports 9/00 6/04 $150
2 Balboa Park BART PS&E 2/01 5/02 $749
4 Balboa Park BART Construction 5/02 8/05 $2,651
4 Balboa Park BART Procurement/Install 5/02 12/03 $1,560

Total: $5,110

Cost and Schedule - Ocean Avenue BART Station - Segment 2 ($ x 1,000)
Phase Scope Start End Cost
1 Ocean Avenue BART Design & Reports 9/00 8/05 $550
2 Ocean Avenue BART PS&E 9/05 7/06 $7,960
4 Ocean Avenue BART Construction 8/06 8/08 $31,840

Total: $40,350
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Prior TCRP Action:   
• Original application for Project #139 was approved September 28, 2000 (Resolution TA-00-01).   
• A Major Amendment was approved February 28, 2002 (Resolution TAA-02-02) to split the project into two sub-

projects, and update the project schedule and financial plan for both.   
• An application amendment was approved November 7, 2002 (Resolution TAA-02-10) to update project 

schedule and funding plan. 
• A minor amendment was approved June 26, 2003, Resolution TAA-03-03, to redirect funds between phases 

and update the project schedule. Redirected funds are to cover a potential cost increase in Phase 4.  Additional 
time needed so that the City of San Francisco’s Station Area planning efforts can be incorporated into the BART 
Comprehensive and Master Plans.  

• An application amendment to update the project schedule was approved October 28, 2004 (TAA-04-11). 
• An application amendment to update the project schedule was approved May 26, 2005 (Resolution TAA-05-04). 
 
Status of Conditions:  No conditions. 
 
Discussion/Issues:   Balboa Park BART Segment 1 is Categorically Exempt under CEQA; Environmental for 
Balboa Park BART Segment 2 is underway. 
 
 
 
 

Funding Plan - Ocean Avenue BART Station - Segment 2 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $350 $350
Proposed
Committed
Proposed $7,960 $31,840 $39,800
Committed $200 $200
Proposed
Committed $550 $550
Proposed $7,960 $31,840 $39,800

Totals: $550 $7,960 $31,840 $40,350

TCRP State

Sales Tax Local

BART Local

Totals:

Funding Plan - Balboa Park BART Station - Segment 1 ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $150 $749 $4,211 $5,110
Proposed
Committed $150 $749 $4,211 $5,110
Proposed

Totals: $150 $749 $4,211 $5,110

TCRP State

Totals:


